Savage River State Forest - Silvicultural Activity Summary By Annual Work Plan

The following summary compares the work scheduled in each annual work plan against the amount of work implemented/completeded in the field. Annual Works
Plans (AWPs) are developed 18 months in advance of any work being implemented in the field to allow time for an internal departmental and public review process.
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Plan | Acres | Plan | Acres | Plan | Acres | Plan | Acres | Plan | Acres | Plan | Acres | Plan | Acres | Plan | Acres | Plan | Acres | Plan | Acres | Plan | Acres | Plan | Acres
Workplan Activity Acres | Comp. § Acres | Comp. | Acres | Comp. | Acres | Comp. | Acres | Comp. | Acres | Comp. | Acres | Comp.§ Acres | Comp. | Acres | Comp. | Acres | Comp. | Acres | Comp. | Acres | Comp.
Regeneration Harvests 150 | 125 65 25 175 | 175 45 25 65 0 140 72 150 96 50 0 21 0 37 0 898 [ 518
Various Thinning Harvests 355 | 355 § 450 [ 221 § 485 | 383 § 250 [ 250 § 615 [ 218 § 120 71 75 0 302 13 74 39 111 0 98 0 2935 | 1550
Salvage Harvests 65 65 30 30 65 593 | 285 92 0 780 | 445
Firewood 25 25 25 25
Deferment 50 37 28 25 500 [ 103 100 58 105 0 783 | 223
Hazard Reduction 50 50 50 50
Pine/Spruce Management 18 0 18 0
Prescribed Fire 300 0 300 0




